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Membership 
Name Responsability Contact Details 

Göran Hillgren Swedish group co-ordinator  goran.hillgren@novadistance.se 
Ian Everall participant everalli@walsall.gov.uk 
Ian Phillips participant glw60@dial.pipex.com 
Iraj Farhoudi participant irajfarhoudi@spray.se 
Keya Izol participant Keya.izol@kurdiskaf.org 
Madalena Malta group leader madalena.malta@crpg.pt 
Manuela Miranda participant ascudt@iol.pt 
Maria Asplund Sandell participant maria.asplund@sthlm.abf.se 
Nigel Summers participant nigel_summers@sandwell.gov.uk 
Philip Dent participant phil.dent@dudley-gateway.co.uk 
Richard Sowden UK group co-ordinator richard_sowden@sandwell.gov.uk 
Torbjörn Larsson participant torbjorn.larsson@interverbum.se 
 
 
 
Aims 

� To share good practice among the partnership in the learning environments domain. 

� Share know-how acquired from the transnational projects. 

 
 
 
 
 
Objectives 
 

� To profit from the experience and knowledge construction of the transnational projects within the critical 
components of learning environments (pedagogy, Interface design, content, physical environment),  ensuring: 

 
� the construction of  a joint thematic portfolio. 
� the construction of a database for available courses. 
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Workplan 
 
 
 
 

Task Date Completed by Piloting Evaluation 
Measure 

Identification of common dimensions 
and products in the transnational 
projects 

26/06/03 all 

Worksheet with the 
identification of the 
projects products (see 
LEWG_minute26.07.03) 
and audit report of the 
Equal projects 

- accomplishment 
of the deadlines 
and specifications. 

Dissemination of the transnational 
project products 

September 
2003 till  2004 all 

Reports and documents 
(see 
LEWG_minute26.07.03) 

- accomplishment 
of the deadlines 
and specifications. 

To build the Thematic Portfolio October 2003 
till  2004 all Thematic Portfolio 

- accomplishment 
of the deadlines 
and specifications. 

 
 
 


